

Flexibility Options Time Line

Phase 1 (six month process)

Community Engagement Sessions
Recruit Coalition Members
(Jan – Feb 2015)

Explore Title 20 Flexibility Waivers
District Staff
(Jan - Feb 2015)

Guiding Coalition
Explore each Flexibility Options
(March 2015)

Present Findings
Superintendent's Cabinet
(April 2015)

Board Retreat/Workshops/
Public Hearing
(May 2015)

Present LOI
Public and School Board
(June 2015)

LOI & Resolution
submitted to GADOE
(June 2015)

Public Announcement on
district's intent

Phase 2 (zero – six month process)

Status Quo or Pursue Performance Contract with GaDOE or GaDOE/GOSA

Phase 3 (zero – four year process)

Implement Flexibility Option Selected