

Georgia's Flexibility Option Strategic Waivers School System (SWSS/IE²)



David Feliciano, Chief Data and Accountability Officer
Savannah-Chatham County Public School System

Nov 3, 2015

Georgia's Flexibility Options Time Line

Phase 1 (Six Month Process) **Completed**

Community Engagement Sessions
Recruit Coalition Members
(Jan – Feb 2015)

Explore Title 20 Flexibility Waivers
District Staff
(Jan - Feb 2015)

Guiding Coalition
Explore each Flexibility Options
(March 2015)

Present Findings
Superintendent's Cabinet
(April 2015)

Board Retreat/Workshops/
Public Hearing
(May 2015)

Present LOI
Public and School Board
(June 2015)

LOI & Resolution
submitted to GADOE
(June 2015)

Public announcement on
district's intent

Phase 2 (Seven Month Process) **In Progress**

Pursue SWSS/IE² Performance Contract with GaDOE/GOSA

Phase 3 (Five Years) **Pending**


Contract Execution SY 2016-17

Application Requirements

These six items make up the SWSS/IE² Performance Contract


1. Application Form
2. Partnership Contract (22 sections)
3. Strategic Plan
4. Flexibility Component
5. Accountability Component
6. Consequences Component
7. ES, MS, K8, HS School Accountability Plans

GFO SWSS/IE2 Phase II, Part 1 Informational Meetings and Collection of Information




Phase I Completed


June 17, 2015 the Letter of Intent (LOI) was adopted by the Local Board of Education and sent to the State Department.



GFO SWSS/IE2 Phase II, Part 2 Stakeholders Communication



GFO SWSS/IE2 Phase II, Part 3 Governors Office of Student Achievement Negotiation & Board Approval



GFO SWSS/IE2 Phase III Contract Execution



T20.SCCPSS.COM

Georgia's Flexibility Option Strategic Waivers School System (SWSS/IE²)



David Feliciano, Chief Data and Accountability Officer
Savannah-Chatham County Public School System