

GEORGIA FLEXIBILITY OPTION SWSS/IE² CHRONOLOGICAL TABLE OF EVENTS

GFO SWSS/IE² Events	
Date	Description
12/2015	Draft Application Submitted to GaDOE and GOSA
01/2016	Posting SWSS/IE ² Draft Application to Public Website
01/22/2016	Notice to Principals and Stakeholders
02/10/2016	School Board Public Hearing on SWSS/IE ² Application
03/02/2016	School Board Meeting on SWSS/IE ² Application
03/30/2016	State Charter/Flexibility Sub-Committee Application Review
03/31/2016	State Board Meeting on SCCPSS SWSS/IE ² Contract
04/01/2016	Georgia Department of Education Deadline
07/01/2016	SWSS/IE ² 5 Year Performance Contract Begins